SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:53PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 183 Const Calendar Day: 405 Date: 18-Oct-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the gantry
assembly , pretension the erection tower bolts , prepare for lift 2 erection , & set the South stair case .
Crews started at 7:20 AM.

Carlos & Augie had to work on the top deck on the W line & on the barge rigging the gantry
accessories , materials & equipments , & work with the other crews on the gantry assembly & erection
tower .

Tony , Barry , Jacob , Kevin , Steve , & Samuel had to work on the gantry assembly . Crews had
to work on the hydraulic jacks & the accessories placement . The started at 7:30 AM.

Nicolaus started to fly the pushing jacks for the lower frame at 7:40 AM. Crews had to set the jacks
& their accessories in place , lock them & install the pins . They were done at 10:00 AM.

After that , crews had to work on the South cat walk . They started to set the 1st section at 10:30
AM. Crews were done at 12:00 PM.

In the afternoon , crews had to connect the hydraulic hoses & power lines between the hydraulic
pump the jacks , install the accessories parts for the gantry , sort , fly , & store the bolts inside the East
tower shaft for the splice plates . Crews were done at 5:10 PM.

Obra , & Matt crews had to pretension the bolts at the connections at all locations & elevations on
the temporary tower , & gantry assembly beams . Crews had to prepare their tools , & equipment , reroute
& connect the air lies . Crews were done at 8:00 AM. Crews started at 82 meters elevation at 8:10 AM.
Crews were done at 5:10 PM.

Bryce , Darcel , lan, Melvin , & Roberto had to work on the bearing plates for the gantry | beam
supports . Crews had to weld the lower plates on the bearing plate to the temporary tower . Crews had to
prepare their tools & equipment , clean & grind the edge of the plates . They were done at 8:20 AM.

Crews started to weld at 8:30 AM. They were done at 5:00 PM. Crews had to wrap up their tools &
equipment . They left at 5:20 PM.

Andy , Jonathan , & Ryan had to work on the South stair case . Crews had to set the top section of
the stair case for the 97 meters elevation. They started at 3:30 PM. Crews were done at 5:10 PM.

Bryce had to weld the the holding brackets to the erection tower . He started at 4:20 PM. He was
done at 5:10 PM.

Benjamin had to work with all crews at all time . He had to fly materials , & equipment to the working
areas on the site .
All crews left at 5:20 PM.

[ ]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 183

Date: 18-Oct-2010

Monday

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE AMAYA-MESA 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 |:|
Ironworker JNM ROBERTO HERNANDEZ-ZEL 8.00 2.00 0.00 10.00 D
Ironworker APP BRYCE HOWELL 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM IGNACIO AGUILERA 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 0.00 2.00 0.00 2.00 D
Ironworker JNM MATTHEW HOLT 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL HALEY 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHEAL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM DARCEL JACKSON 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker JNM MELVIN IVY 8.00 2.00 0.00 10.00 D
Ironworker JNM ANDY NEAE 0.00 2.00 0.00 2.00 D
Ironworker APP JONATHAN CANITES 0.00 2.00 0.00 2.00 D
Ironworker JNM CONRADO BAUTISTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 2,00 000 0.0 []
002083 WELDING MACHINE, MILLER 250 AMP No
800 2,00 000 0.0 []
002082 WELDING MACHINE, MILLER 250 AMP No
800 2.00 000 0.0 []
002070 WELDING MACHINE, MILLER 250 AMP No
800 200 000 0.0 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 ]
*E0090562 TOWER CRANE No
800 200 000 0.0 ]
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